Larimer County Water Master Plan - Process Schedule

Updated 09/18/2024

MILESTONE	2023						
	Aug	Sept	Oct	Nov	Dec	Jan	Feb
Task 1. Committee Formation, Kickoff, and Public Engagement Plan	GET STARTED						
Public Engagement Milestones				🔆 NOV			
Water Education Series	Aug. 21	Sept. 20	Oct. 18	Nov. 19			
Task 2. Inventory Review and Gap Analysis	1	INVENT	ORY REVIE	W AND GAI	P ANALYSIS	(Jan)	
Technical work	1		🔶 TAG				-
Data Compilation / Technical Memo	1		10/16				Technical mer (inventory)
Task 3. Refined Visions and Goals			AND GOAL	S (Nov)			_
Committee work and public engagement			•	Public	Vision		
Draft and Finalize Goals	1		WAG 10/11	11/6 BCC/PC	and Goals	S	
Task 4. Mapping and Analysis				11/8	MAPPIN	G AND AN	ALYSIS (Ap
Committee work and public engagement						TAG WAG	
Prepare Watershed Maps, Begin Analysis	1					1/8 1/10	
Task 5. Identify Additional Risks and Vulnerabilities							ADDITIC
Committee work and public engagement							
Identify Risks and Vulnerabilities	1						
Task 6. Identify Implementation Measures, Mitigation, and Other Strategies	1						
Committee work and public engagement							
Develop Strategies	1						
Task 7. Compile and Complete Water Master Plan	1						
Annotated Outline and Draft Plan	1						
Public Engagement - Comment / Open House							
Final Plan Deliverable							
Task 8. Update Land Use Code							
Committee work and public engagement							

